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ATTACHMENT D: 
Prop 50 Anticipated Schedule 

August 19, 2004 
 
 
 Task Estimated Time 

1 DHS announces Requests for Pre-Applications Oct. 1, 2004 

2 Applicants submit Pre-Applications Dec. 1, 2004 

3 DHS reviews and ranks projects and develops Draft Project 
Priority List (PPL) 3 months 

4 Public comment on Draft PPL 45 days 

5 DHS revises Draft PPL as necessary and publishes Final Project 
Priority List 1 month 

6 DHS determines fundable portion of Final PPL, and invites full 
applications from applicants in the fundable portion of Final PPL 1 month 

7 Applicants submit full applications to DHS (including detailed 
budget and technical information) Up to 6 months 

8 DHS reviews applications and determines if complete 1 months 

9 

DHS, if the application is deemed complete, prepares technical 
report and issues letter of commitment, which reserves the 
funding.   

Letter of commitment specifies requirements to be met 
before the funding agreement can be executed.  (All 
expenses incurred after this point are eligible for funding.)

8 months 

10 Applicant completes letter of commitment requirements including 
CEQA and plans and specifications. Up to 6 months 

11 DHS submits recommendations and requirements for funding 
agreement to DWR (fiscal agent for DHS) 2 months 

12 DWR and Applicant execute funding agreement. 4 months 

13 Applicant begins construction. Within 1 year of funding 
agreement 

14 Applicant completes construction. Within 3 years of funding 
agreement 

 


